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INTERNAL MEMORANDUM | File
!
To: R. E. Conreaux Date:Qctober 4, 1990

From: J. M. Grana

Subject: Bldg. 80 Wastewater Treatment System
”

I have been given the following schedule by the contractor today
for the completion of the work on the new wastewater treatment system at
the Piercing Mill.

10/05/90 - Mechanical Work Completed
10/10/90 - Electrical Work Completed
10/12/90 ~ System Check Out Completed
10/15/90 - Ready for Production Operation

You will recall that according to the consent decree we have ten
operating days to shakedown the system. We should utilize this period
to develop operating procedures and learn the system.

By copy of this memo I am instructing J. Burroughs to prepare a

treatment system operating procedure and to work closely with your
production personnel to make sure the start-up goes smoothly.
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